Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa - -
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (DOllarS in Thousands - Nickel Funds Only) :m : : : : : : : : :
US 2, Pickle Farm Road/Gunn Road i i
X AD I i
PIN: 100236E 03-05 0507  07-09  09-11 1113 Total !
Baseline Budget * 0 90 603 0 0 694
Adjusted Budget 0 90 603 0 0 694 **Baseline
Net Change 0 0 0 0 0 0 Current
:
Preconstrilction activities funded: with non-Nickel funds§
US 2/US 97 Peshastin East - Interchange = [rw
PIN: 200201E 0305 0507 0709 0911 1113 Total = ] i
Baseline Budget * 2100 2700 11,750 0 0 16,550
Adjusted Budget 2,123 2,680 11,746 0 0 16,550 **Baseline
Net Change 23 -20 -4 0 0 0 Current H
| EN AD '|
I I [rw i i i
Project Définition completed in ptior biennium. : : :
US 2, Dryden - Signal
PIN: 200221H 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 0 260 0 0 260
Adjusted Budget 0 260 0 0 0 260 *Baseline
Net Change 0 260 -260 0 0 0 Current
In order to gain efficiencies in project delivery and lessen construction related impacts to the travelling public, WSDOT would like
to combine and construct this project with a planned pre-existing funded paving project on US 2. If approved, this project will be
advanced one construction season and begin in the summer of 2007. : 1
AD
Preconstrijction activities funded: with non-Nickel funds§
SR 3/SR 303 Interchange (Waaga Way) - New Ramp I EN' ™ = I
PIN: 3003418 0305 0507  07-09 0941 1113 Total =
Baseline Budget * 3,179 12,000 0 0 0 15,179
Adjusted Budget 3,179 12,000 0 0 0 15,179 *Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD | ;
[ Rw :
Project Définition completed in ptior biennium.
SR 4, Svensen's Curve - Realignment [rw
. | EN AD |
PIN: 4004958 03-05 0507  07-09  09-11 1113 Total !
Baseline Budget * 642 3,293 976 0 0 4912
Adjusted Budget 622 3,358 990 0 0 4,970 **Baseline
Net Change -20 65 14 0 0 58 Current :
[En [0 | :
i [rRw] i i
Project Définition completed and:Preliminary Engineerig was started in a priol biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summary

. 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) 1END Q4 : : : ' : ' : : :
I-5, Pierce Co Line to Tukwila Interchange - HOV i
PIN: 100505A 0305 0507 0709 0911 1113 Total
Baseline Budget * 5,481 47,540 687 0 0 53,708 :
Adjusted Budget 5,481 47,540 687 0 0 53,708 *Baseline
Net Change 0 0 0 0 0 0 Current —
AD |
Preliminar:_y engineering started |h prior biennium. Somei: preconstruction activi:lies funded with non-NickeI funds.
I-5, NE 175th St to NE 205th St - NB Lane A[; |
PIN: 100529C 0305 0507 0709 0911 1113 Total ]
Baseline Budget * 1,514 5,878 0 0 0 7,392
Adjusted Budget 1,514 5,878 0 0 0 7,392 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Project Dé:finition completed in p:rior biennium. Prelimin:ary Engineering was siarted in prior bienniun1:. R/W and Env. Not neieded.
I-5, 52nd Ave W. to SR 526 - SB Safety
PIN: 100535H 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 2,416 9 0 0 2,424
Adjusted Budget 0 2,416 9 0 0 2,424 *Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrijction activities funded: with non-Nickel funds§
I-5/SR 526 to Marine View Drive :
PIN: 100543M [N Ao |
: 03-05 05-07 07-09 09-11 11413 Total [PE
Baseline Budget * 16,000 110,000 88,000 0 0 214,000
Adjusted Budget 16,000 110,000 88,000 0 0 214,000 *Baseline
Net Change 0 0 0 0 0 0 Current
e ] E
I [rw ] | i
Project Définition completed in ptior biennium. :
I-5/SR 532 Northbound Interchange Ramps — [Aw
PIN: 1005528 03-05 0507  07-09  09-11 1113 Total =
Baseline Budget * 1,907 4,553 1,243 0 0 7,703
Adjusted Budget 1,907 4,553 1,243 0 0 7,703 *Baseline
Net Change 0 0 0 0 0 0 Current
EN : :
| RW
Project Ddflnltlon completed in phor biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction PI'OjeCtS 2003 Transportation Fundlng Package (Nickel)
07-0 09-11

Highway Project Delivery Summa - -
g y J Y Y : 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) ; : : : : : : : : :
I-5, 2nd Street Bridge - Replace Bridge | aw
PIN: 1005668 0305 0507 0709 0911 1113 Total
Baseline Budget * 11,794 206 0 0 0 12,000
Adjusted Budget 9177 131 0 0 0 9,308 **Baseline |
Net Change -2617 -75 0 0 0 -2,692 Current
The reduction in the Nickel funds reflects an adjustment for a $3 million federal earmark for this project. This project was recently
advertised for bid and awarded for construction. The award amount was slightly higher than the engineer’s estimate which is
reflected in the overall total project budget.
Project Définition completed in pi‘ior biennium. Prelimi|1:ary Engineering starteii in prior biennium. Sd:me preconstruction ac:tivities funded with noé-NickeI funds.
I-5, SB Ramps at SR 11/0ld Fairhaven Parkway
PIN: 100584A 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 996 0 0 0 996
Adjusted Budget 0 996 0 0 0 996 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrijction activities funded: with non-Nickel funds§
I-5, Bakerview Rd to Nooksack R Br 5/828W i
| | [2]
PIN: 100591Y 0305 0507 0709 0911 1113 Total ;
Baseline Budget * 0 487 219 0 0 707 :
Adjusted Budget 0 87 619 0 0 707 *Baseline
Net Change 0 -400 400 0 0 0 Current
In order to gain efficiencies in project delivery and lessen construction related impacts to the travelling public, WSDOT would like
to combine and construct this project with a planned pre-existing funded paving project on I-5. Due to a lack of funding for PCCP
rehab in the 05-07 pavement preservation program, WSDOT is proposing to delay the ad from 2006 to 2007 when limited PCCP '
rehab dollars are available. i LAD I
Preconstrijction activities funded: with non-Nickel funds§
I-5, Port of Tacoma Rd to King Co Line
PIN: 3005048 LEn Ao |
: 03-05 05-07 07-09 09-11 1113 Total
Baseline Budget * 3800 2800 13178 13,845 0 33,623
Adjusted Budget 3,800 2,800 13,178 13,845 0 33,623 *Baseline
Net Change 0 0 0 0 0 0 Current
: | EN AD |
L L L RW
Project Ddfinition completed in plior biennium. Prelimidary Engineering was started in prior bienniuni.

I-5/SR 16 Interchg / 38th St Interchg, Core HOV 5]

PIN: 300567A 03-05 0507  07-09  09-11 1113 Total 5
Baseline Budget * 0 0 40600 62820 52,148 155,568
Adjusted Budget 0 0 40,600 62,820 52,148 155,568 **Baseline i
Net Change 0 0 0 0 0 0 Current :

(o7 ]

70 ’

Preconstrilction activities funded: with non-Nickel funds§
s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay

Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM Page 3 of 22
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 07-0

110

Highway Project Delivery Summary

09-11 11-13

1/04

1/05

1/06

Preconstrilction activities funded: with non-Nickel funds§

1/07 1/08

RW g
EN | AD |

Through June 2004 (Dollars in Thousands - Nickel Funds Only)
I-5, S 48th to Pacific Avenue - Core HOV
PIN: 300568A 03-05 0507  07-09  09-11 11413 Total
Baseline Budget* 15641 47,690 28,704 0 0 92,035
Adjusted Budget 15641 47,690 28,704 0 0 92,035 ~Baseline
Net Change 0 0 0 0 0 0 Current
I-5, Grand Mound to Maytown - Widening
PIN: 300581A 03-05 0507  07-09  09-11 11413 Total
Baseline Budget * 1256 1894 28341 41724 0 73,216
Adjusted Budget 1600 1,894 27997 41,724 0 73,216 “Baseline
Net Change 344 0 -344 0 0 0 Current

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. As a result, the amount in the 03-05 and 07-
09 biennium's were in the process of being adjusted during this quarter. The final proposed expenditure plan will be will be

reflected in the next report.

EN | AD |
RW [ i

Project Dé:finition completed in p:rior biennium. Prelimin:ary Engineering starteii in prior biennium.

1/09

111 112 113

I-5, NE 134th St Interchange (I-5/I-205) [
PIN: 400506H 03-05 0507 0709 0941 1113 Total e
Baseline Budget * 741 514 1,232 6,014 31,500 40,001
Adjusted Budget 2,450 500 1,200 4,352 31,500 40,001 *Baseline
Net Change 1709 -14 -33 -1662 0 0 Current
In Quarter 3, WSDOT requested and the Commission approved a transfer of $800K for an advanced right of way purchase. Since : :
this intial transfer, additional parcels needed for this project have become available. As a result, WSDOT is requesting the H H
advancement of another $850K, for a total advancement this biennium of $1.65M. The funds will be advanced from 09-11 to 03-
05 to purchase these parcels that are considered essential to project delivery and to avoid development pressure that may inhibit ' | EN H AD I
project completion. The advancement of funds will not increase the total project cost. The remaining variance is due to rounding. : : l RW
i Project Définition completed in ptior biennium. H :
I-5, Chehalis River Flood Control : ; [rw
PIN: 400506M i N [ AD |
: 03-05 05-07 07-09 09-11 1113 Total | PE | : :
Baseline Budget * 3,000 8,000 16,000 3,000 0 30,000
Adjusted Budget 3,000 8,000 16,000 3,000 0 30,000 **Baseline
Net Change 0 0 0 0 0 0 Current
| EN
I ! [rw] i
Project Définition completed in ptior biennium. H :
I-5, Lexington Access 5]
PIN: 400507L 03-05 0507  07-09  09-11 1113 Total !
Baseline Budget * 0 0 5,000 0 0 5,000 i
Adjusted Budget 0 0 5,000 0 0 5,000 **Baseline :
Net Change 0 0 0 0 0 0 Current :
AD |
Preconstrilction activities funded: with non-Nickel funds§
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 07-0 09-11

Highway Project Delivery Summa
g yrrol vy vy . 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) : : : : : : : : :
I-5, Rush Road to 13th Street IE [Rw —
PIN: 400507R 03-05 0507 0709 0911  11-13 Total = : =
Baseline Budget * 2,490 8,410 26,000 4,500 0 41,400 :
Adjusted Budget 2,500 8,400 26,000 4,500 0 41,400 *Baseline
Net Change 10 -10 0 0 0 0 Current
[En AD |
Project Définition completed in ptior biennium. :
I-5, Salmon Creek to I-205 - Widening
PIN: 400595A 0305 0507 0709 0911 1113 Total
Baseline Budget * 25,475 6,414 0 0 0 31,889
Adjusted Budget 25,475 6,414 0 0 0 31,889 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrijction activities funded: with non-Nickel funds§
I-5/SR 502 Interchange E [ Rw -
PIN: 400599R 0305 0507 0709 0911 1113 Total e ] "—l:
Baseline Budget * 2,540 7,460 24,730 0 0 34,730 I I
Adjusted Budget 2,540 7,460 24,730 0 0 34,730 *Baseline
Net Change 0 0 0 0 0 0 Current
| | | RW
Project Définition completed in ptior biennium.
I-5, Conc Rehab in Pierce, King, Snoh Co P : i o]
PIN: 800515C 03-05 0507  07-09 0911 1113 Total = : :
Baseline Budget * 0 2000 5000 20,300 107,000 134,300 [Po]:
Adjusted Budget 0 2,000 5,000 20,300 107,000 134,300 *Baseline
Net Change 0 0 0 0 0 0 Current
[
I i i i
: [ EN : : AD |
Right of V\iay not needed.
I-5, Roanoke Vicinity Noise Wall 5]
PIN: 800524P 0305 0507 0709 0911 1113 Total =
Baseline Budget * 3,500 0 0 0 0 3,500
Adjusted Budget 3,500 0 0 0 0 3,500 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Right of V\@ay and Environmental :Doc. not needed.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM

Page 5 of 22



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
09-11

Highway Project Delivery Summa 03-05 05-07
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113

Through June 2004 (Dollars in Thousands - Nickel Funds Only) TEND Q4 : : : ; : , : | :
SR7/SR 507 to SR 512 - Safety ‘:EI
PIN: 3007068 0305 0507 0709 0911 1113 Total ‘

Baseline Budget * 9,300 0 0 0 0 9,300

Adjusted Budget 1,002 8,298 0 0 0 9,300 **Baseline

Net Change -8298 8298 0 0 0 0 Current
WSDOT is requesting that most of the expenditures planned for 03-05 be delayed to the 05-07 biennium. This delay was :
requested by local and state elected officials to allow time to pursue funding for landscaping and other desirable adjuncts to the i [ [
project. In addition to this delay, two landowners have filed a lawsuit against the project. The current delay has resulted in the loss E :

of a construction season and the advertisment date is now scheduled for January 2005.

Preconstrilction activities funded: with non-Nickel funds§

SR 9/SR 522 to 228th St SE - Widening L o

PIN: 100900E 0305 0507 0709 0911 1113 Total 5 : i :
Baseline Budget * 532 7132 2166 0 0 9,830 i i 5 5 i
Adjusted Budget 532 7,298 2,000 0 0 9,830 **Baseline
Net Change 0 166 -166 0 0 0 Current
This adjustment was approved in the August 2004 Transportation Commission meeting. This change will allow work to be H H H H H
corrdinated with the related project - SR 9, 228th St. SE to 212 St. SE (SR 524). : : :
AD |

Preconstrijction activities funded: with non-Nickel funds§

SR 9, 212th St SE to 176th St SE i
. : | EN : E AD |
PIN: 100900F 0305 0507 0709 0911 1113 Total = i ; ‘
Baseline Budget * 643 1,114 11,587 14,157 34,789 62,290 :
Adjusted Budget 643 1,114 11,587 14,157 34,789 62,290 *Baseline
Net Change 0 0 0 0 0 0 Current
[En [ap]
i H : | RW
Project Définition completed in ptior biennium. :
SR 9, 212th St SE Vicinity to SR 96 - Safety
PIN: 100900V 0305 0507  07-09 0941 1113 Total
Baseline Budget * 0 90 3935 0 0 4,925 | i ;
Adjusted Budget 0 990 3,935 0 0 4,925 *Baseline : i ' |
Net Change 0 0 0 0 0 0 Current : : : |
i i i [RW] :
Some pre¢onstruction activities funded with non-Nickel:funds. :
[ rRw :
SR.9, 228th St SE to 212th St SE(SR 524) E =
PIN: 100901B 03-05 0507  07-09  09-11 1113 Total 5 [enfso]
Baseline Budget * 9,672 7,668 2,330 0 0 19,670
Adjusted Budget 6,551 13,119 0 0 0 19,670 **Baseline
Net Change -3121 5451 2330 0 0 0 Current
WSDOT proposes to shift funds between project phases. Updated traffic counts necessitate design changes that have increased : : : :
both design and construction costs. These changes include a new raised center median barrier and new right and left turn lanes i [ [ [
at intersections on SR 9. A recent estimate of right of way costs shows a decrease of $4.4 M. WSDOT proposes to use these : : :
funds to cover the design and construction increases. There is no overall cost increase and the project remains on-budget and on- EN | AD |
schedule. The Transportation Commission approved the advancement of funds on SR 9/SR 522 to 228th St. SE - Widening : RW i i
project to coordinate these two related projects. : Some Prellmlnary Engineering fuhded with non-Nickel ﬂmds Preconstruction actlwtles started in thé prlor biennium.
s NOTE: Mllestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM Page 6 of 22



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 07-0 09-11

Highway Project Delivery Summary 1/04 1/05 1/06 ) 1/07 1/08 1/09 110 1/11 112 ) 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) : : : : ' : ' : : :
SR 9/SR 528 Intersection - Signal
PIN: 1009201 0305 0507 0709 0911 1113 Total
Baseline Budget * 492 0 0 0 0 492
Adjusted Budget 492 0 0 0 0 492 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrilction activities funded: with non-Nickel fundsi
SR 9, 108th Street NE (Lauck Road) ; [rw
PIN: 100924A 0305 0507 0709 0911 1113 Total i
Baseline Budget * 0 275 537 0 0 812
Adjusted Budget 0 275 537 0 0 812 “Baseline i
Net Change 0 0 0 0 0 0 Current : |
! ! [Rw |
Preconstrliction activities funded with non-Nickel funds;
SR 9, Schloman Road to 256th Street E i
PIN: 100930H E
: 03-05 05-07 07-09 09-11 1113 Total H
Baseline Budget * 0 1,617 10,495 0 0 12,112 :
Adjusted Budget 0 1,617 10,495 0 0 12,112 *Baseline
Net Change 0 0 0 0 0 0 Current
(]
Preconstrijction activities funded: with non-Nickel funds§
SR 9, 252nd St NE Vicinity - Rechannelize LRw i |
PIN: 1009301 0305 0507  07-09 0941 1113 Total [Pe -
Baseline Budget * 0 81 527 0 0 609
Adjusted Budget 0 81 527 0 0 609 *Baseline
Net Change 0 0 0 0 0 0 Current
el | | ;
AD |
i |RW]
Some preéonstructlon activities lunded with non-Nickel: funds Project Deflmtlbn completed in prior Blennlum
SR 9, 268th Street Intersection L] |
PIN: 100931C 0305 0507 0709 0911 1113 Total [Pe ] !
Baseline Budget * 0 175 1,139 0 0 1,314
Adjusted Budget 0 175 1,139 0 0 1,314 **Baseline
Net Change 0 0 0 0 0 0 Current ]
[
| PE i g
AD |
' I RW '
Some preéonstructlon activities funded with non-Nickel: funds Project Deflmtlbn completed in pr|or Blennlum
A Wash s NOTE: Mllestones Legend
ashington State . . .
';’ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM

Page 7 of 22



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa -
g yrrol Y Y : 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) D O : : : : : ; : . :
SR 9, Nooksack Rd Vicinity to Cherry St [ RW ] 5]
PIN: 100955A 03-05 0507  07-09  09-11 1113 Total 5
Baseline Budget * 1548 12,730 927 0 0 15,205
Adjusted Budget 1,548 12,730 927 0 0 15,205 **Baseline
Net Change 0 0 0 0 0 0 Current :
AD | .
: : . . . :
Project Définition completed in ptior biennium. Prelimidary Engineering was started in prior bienniuni. Environmental Doc. hot needed.
US 12/SR 124 to McNary Pool - Add Lanes : RW ’
. | EN AD |
PIN: 501204C 0305 0507 0709 0911 1113 Total [Fe ] ]
Baseline Budget * 6,331 5,254 0 0 0 11,585
Adjusted Budget 6,331 5,254 0 0 0 11,585 **Baseline
Net Change 0 0 0 0 0 0 Current
5
| = | |
' RW i H
Project Définition completed in ptior biennium.
US 12, Attalia Vicinity to US 730 - Add Lanes § L
PIN: 501205D 0305 0507 0709 0911 1113 Total § [Fe]
Baseline Budget * 0 1,522 8,626 0 0 10,147 [ PD
Adjusted Budget 0 1,622 8,626 0 0 10,147 *Baseline
Net Change 0 0 0 0 0 0 Current
PD |
- [PE | ;
i | EN AD |
[rw :
US 12, Old Naches Highway Interchange =
PIN: 501208 0305 0507  07-09 0941 1113 Total PE
Baseline Budget * 0 0 1,881 788 34,170 36,839 [ PD
Adjusted Budget 0 455 1,426 788 34,170 36,839 *Baseline |
Net Change 0 455 -455 0 0 0 Current
WSDOT is proposing to spend the Nickel funds first, delaying the spending of the Pre-Existing funds until the 2007-09 biennium.
The proposed change in timing of expenditures in Pre-Existing and Nickel funds will have no impact to the overall budget or [Po
schedule of the projects being delivered. [ PE |:
EN
[rw
US 12, Attalia Vicinity - Add Lanes [Rw ] =
. [En AD |
PIN: 501211W 03-05 0507 0709 0911  11-13 Total = . ;
Baseline Budget * 1,550 6,282 2,501 0 0 10,333
Adjusted Budget 1,548 6,284 2,501 0 0 10,333 **Baseline
Net Change -3 3 0 0 0 0 Current
[ En D | ’
: [Rw ] :
Project Définition completed in ptior biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM

Page 8 of 22



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 9-1

Highway Project Delivery Summa 05-07 07-

g y J Y Y . 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) : : : : : : : : :
SR 16, Burley Olalla Interchange ' =
PIN: 301632A 03-05 0507  07-09  09-11 1113 Total PE i

Baseline Budget * 0 925 2355 11,786 0 15,066 PD
Adjusted Budget 0 925 2,355 11,786 0 15,066 *Baseline
Net Change 0 0 0 0 0 0 Current
PD i i i i
PE : i : i
[En] [AD] :
| RW :
SR 16/I-5 to Tacoma Narrows Bridge - HOV
PIN: 301636A 0305 0507 0709 0911 1113 Total
Baseline Budget * 51,488 31,292 0 0 0 82,780
Adjusted Budget 22,660 47,500 12,620 0 0 82,780 *Baseline
Net Change -28828 16208 12620 0 0 0 Current
This project was advertised for bid in March 2002 with an anticipated bid opening date of May 2004. The bid opening of this
project has been delayed due to appeals filed on permits needed for this project. The current delay resulted in the loss of a
construction season. This delay may also impact HOV lane connectivity with the new Tacoma Narrows Bridge project.
SR 16, 36th St to Olympic Dr NW, Core HOV
PIN: 3016388 0305 0507 0709 0911 1113 Total
Baseline Budget * 49 7,696 0 0 0 7,745
Adjusted Budget 3,921 3,824 0 0 0 7,745 *Baseline
Net Change 3872 -3872 0 0 0 0 Current
The 2003 LEAP list identified only one SR 16, HOV project. The 2004 leap list shows this same project under two line items. The
expenditures shown reflect this change. However, there is no change to overall project cost of $90.5 million ($82,780 and $7,745).
Preconstrijction activities funded: with non-Nickel funds§
SR 18, Covington Way to Maple Valley 5]
PIN: 101817C 0305 0507 0709 0911 1113 Total [FE]
Baseline Budget * 3,014 2,533 293 0 0 5,840
Adjusted Budget 3,014 2,533 293 0 0 5,840 **Baseline
Net Change 0 0 0 0 0 0 Current
Project Dé:finition completed in pi‘ior biennium. Environ:mental Doc. And Rightgof Way not required. g
SR 18, Maple Valley to Issaquah/Hobart Rd i
PIN: 101820C 03-05 0507  07-09  09-11 11413 Total [PE
Baseline Budget * 105 1,424 2,157 524 0 4,210 :
Adjusted Budget 2,262 1,424 0 524 0 4,210 **Baseline
Net Change 2157 0 2157 0 0 0 Current

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this :

shortfall, some Nickel funds have been advanced to maintain the projects schedule. As a result, the amount in the 03-05 and 07- !

09 biennium's were in the process of being adjusted during this quarter. The final proposed expenditure plan will be will be [ PE

reflected in the next report. H

Project Ddflnltlon completed in phor biennium. Enwronmental Doc. And nght-of Way not required. Mllestone adjustments W|II be reflected in futurb quarter
s NOTE: Mllestones Legend
Washington State . . .
';’ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay

31-Aug-04 02:25 PM

Page 9 of 22
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (DOllarS in Thousands - Nickel Funds Only) :m : : : . ' . : : :
SR 20, Ducken Road to Rosario Road ' :
. AD |
PIN: 1020231 0305 0507 0709 0911 1113 Total ]
Baseline Budget * 0 651 1,532 0 0 2,183
Adjusted Budget 0 651 1,532 0 0 2,183 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Preconstrilction activities funded: with non-Nickel funds§
SR 20, Quiet Cove Rd Vicinity to SR 20 Spur IL_W'FEI
PIN: 102027C 0305 0507 0709 0911 1113 Total i
Baseline Budget * 0 766 6,294 0 0 7,060 | Po
Adjusted Budget 0 766 6,294 0 0 7,060 **Baseline |
Net Change 0 0 0 0 0 0 Current |
(40 ]
|RW ]
Some pre¢onstruct|on activities lunded with non-| Nlckle funds.
SR 20, Fredonia to I-5 - Widening LWl | : : : : :
PIN: 102039A 0305 0507 0709 0911 1113 Total : : : 5
Baseline Budget * 7,385 9,869 50,512 8,463 25 76,254
o) 1 i i i i i i
f I | RW : :
Project Déflnltlon completed in phor biennium. Some pr’econstructlon actlvmes funded with non- Nlckél funds. Open to Trafflc 11/3/2014.
glﬁ. %%élz-gfuto McDonald Road [En] (45 ] §
: 03-05 05-07 07-09 09-11 1113 Total [Fe H { !
Baseline Budget * 0 0 264 6,583 0 6,847 [ PD i i
Adjusted Budget 0 0 264 6,583 0 6,847 *Baseline
Net Change 0 0 0 0 0 0 Current
Leo : E i
[PE | i i !
=X : : i
I i i I i [Rw
Right of Way and some Prelimindry Engineering were funded with non-Nickel funds. '
- [Rw
SR. 24/1-82 to Keys Road : 5] :
PIN: 502402E 03-05 0507  07-09  09-11 1113 Total !
Baseline Budget * 1,058 23,610 8,534 0 0 33,201
Adjusted Budget 1,058 23,610 8,534 0 0 33,201 *Baseline
Net Change 0 0 0 0 0 0 Current
: AD | :
| RW i
Project deﬂnltlon completed in phor biennium. Some pteconstructlon actlwtles funded with non-| Nlck'.el funds.
A s NOTE: Mllestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0

09-11
110 111 112

Highway Project Delivery Summary

1/05 1/06 1/07 1/08 1/09

113

Through June 2004 (Dollars in Thousands - Nickel Funds Only)
SR 31, Metaline Falls to Int'l Border :
] AD |
PIN: 603199A 03-05 0507  07-09  09-11 1113 Total :
Baseline Budget * 2,400 13,500 0 0 0 15,900 :
Adjusted Budget 2,400 13,500 0 0 0 15,900 **Baseline
Net Change 0 0 0 0 0 0 Current
A $1.6 million Federal Earmark was received to address deficiencies in the Sullivan Creek Bridge. This bridge is on SR 31 and is :
located within the limits of this project. The state match for these funds can be accomodated with the funds available for this |
project. It is planned to construct this project under 2 stages, with the Sullivan Creek Bridge slated as stage 2. The overall nickel ;
funding for this project cost will not increase. The $1.6 million earmark is not included in the $15.9 million shown. AD |
Project de:finition completed in pi’ior biennium. Preliminéary Engineering started:l in prior biennium.
I-99, Seattle to Mercer Island 75 ]
PIN: 1090407 0305 0507 0709 0911 1113 Total =
Baseline Budget * 3,000 12,000 0 0 0 15,000
Adjusted Budget 3,000 12,000 0 0 0 15,000 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Project de:finition completed in pfior biennium. Right ofiWay not required
1-90, Eastbound Ramps to SR 18 - Signal f
PIN: 109070C 0305 0507 0709 0911 1113 Total ;
Baseline Budget * 348 584 2,279 0 0 3,212 :
Adjusted Budget 349 584 2,279 0 0 3,212 *Baseline :
Net Change 0 0 0 0 0 0 Current : :
5 o7 |
] ’
Thisis a 2§-Phase project. Milesténes are for Stage 2. Siage 1, the installation d}f a signal, was complé:ted 9/03 by WSDOT Ma:intenance. Preconstru:btion activities were fuiided with non-Nickel fljnds.
1-90, EB Ramps to SR 202 - Roundabout !
PIN: 109079A i [20]
: 03-05 05-07 07-09 09-11 11-13 Total :
Baseline Budget * 0 79 721 0 0 801
Adjusted Budget 0 79 21 0 0 801 *Baseline
Net Change 0 0 0 0 0 0 Current
AD [
Preconstrilction activities were flélnded with non-Nickel i:unds.
I-90, Moses Lake Area - Bridge Clearance [rw]
. | EN AD |
PIN: 209014A 03-05 0507  07-09  09-11 1113 Total 5
Baseline Budget * 330 3,253 0 0 0 3,583
Adjusted Budget 330 3,253 0 0 0 3,583 **Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD | :
: [Rw ]
Project deﬂnltlon completed in phor biennium. Prellmlntary Engineering started in prior biennium. Prbject went to Shelf 12/03
A s NOTE: Mllestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 09-11

Highway Project Delivery Summa 07-0 -
g yrrol vy vy . 1/04 1/05 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) TEND Q4 : : : : : : : :
1-90, Cle Elum River Bridge 90/134N
. | EN AD
PIN: 509002D 0305 0507 0709 0911 1113 Total [Fe
Baseline Budget * 1,272 0 0 0 0 1,272
Adjusted Budget 1,058 0 0 0 0 1,058 **Baseline
Net Change 214 0 0 0 0 214 Current
The bid amount was lower than the enginneer's estimate. The actual project cost will continue to be monitored, tracked and
reported as this project is constructed.
Project Dd:finition completed in pi'ior biennium. Right oliWay not needed on thfs project.
1-90, Highline Canal to Elk Heights
PIN: 509004R 0305 0507 0709 0911 1113 Total
Baseline Budget * 3,950 0 0 0 0 3,950
Adjusted Budget 3,950 0 0 0 0 3,950 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrijction activities funded: with non-Nickel funds§
1-90, Ryegrass Summit to Vantage
PIN: 509005R 0305 0507 0709  09-11 11413 Total
Baseline Budget * 8,389 0 0 0 0 8,389
Adjusted Budget 7,400 0 0 0 0 7,400 *Baseline
Net Change -989 0 0 0 0 -989 Current
The bid amount was lower than the enginneer's estimate. The actual project cost will continue to be monitored, tracked and
reported as this project is constructed.
Preconstrijction activities funded: with non-Nickel funds§
1-90, Pines Road to Sullivan Road - Widen
PIN: 6090291 0305 0507  07-09 0911 1113 Total
Baseline Budget * 10,498 6,609 0 0 0 17,107
Adjusted Budget 10,498 6,609 0 0 0 17,107 *Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrilction activities funded: with non-Nickel funds§ Preliminary engineeri:‘ng for roadside develoi)ment funded with Nicf(el funds.
1-90, Argonne Road to Pines Road - Widen
PIN: 609029V 0305 0507 0709 0911 1113 Total
Baseline Budget * 11,590 5,368 0 0 0 16,957
Adjusted Budget 11,590 5,368 0 0 0 16,957 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrilction activities funded: with non-Nickel funds§ Advertisement was a§ivanced to May 2003.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM

Page 12 of 22



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa -
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) : : : : : : ; : . :
1-90, Geiger Road to US 2 Median Barrier L
. EN AD |
PIN: 609047F 0305 0507 0709 0911 1113 Total [F= ]
Baseline Budget * 559 222 0 0 0 781
Adjusted Budget 559 222 0 0 0 781 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Project de:\‘inition completed in pi’ior biennium. Right ofiWay not required.
1-90, Sullivan-State Line Median Barrier A[; 1
PIN: 609049D 0305 0507 0709 0911 1113 Total ]
Baseline Budget * 1,040 0 0 0 0 1,040
Adjusted Budget 1,040 0 0 0 0 1,040 **Baseline
Net Change 0 0 0 0 0 0 Current
Project de:finition completed in pfior biennium. Prelimiri:ary Engineering staned:l in prior biennium. Riéht of Way not requireu‘;.
US 97A, Entiat Park Entrance - Turn Lanes i
. EN AD |
PIN: 209709E 0305 0507 0709 0911 1113 Total [F£] ] ;
Baseline Budget * 160 36 0 0 0 196
Adjusted Budget 140 0 0 0 0 140 *Baseline f
Net Change -20 -36 0 0 0 -56 Current
The turn lane was combined with the North Wentachee paving project. This reduced the cost by $56,000 based on the 2004
LEAP amount. However, if compared to the orginal 2003 LEAP amount, the project cost was reduced by $80,000. PROJECT
COMPLETE.
Project Complete. : :
SR 99, S 284th to S 272nd St - HOV AW f i i
PIN: 109908R EN [ 4D ] : :
: 03-05 05-07 07-09 09-11 1113 Total :
Baseline Budget * 3,656 8,544 2,596 0 0 14,796 i
Adjusted Budget 3,652 8,548 2,596 0 0 14,796 *Baseline
Net Change -4 4 0 0 0 0 Current
E I
N I i
: RW ; {
Project definition completed in ptior biennium. Preliminary Engineering started in prior biennium.
SR 99, S 138th St Vicinity to N of S 130th St i
] AD | i
PIN: 109913T 03-05 0507  07-09  09-11 1113 Total !
Baseline Budget * 0 557 2,294 0 0 2,851
Adjusted Budget 0 557 2,294 0 0 2,851 **Baseline
Net Change 0 0 0 0 0 0 Current
:
Preconstrilction activities were flélnded with non-Nickel i:unds.
A s NOTE: Milestones Legend
T Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
09-11

Highway Project Delivery Summa 03-05 -
g yrrol vy vy . 1/04 1/05 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) TEND Q4 : : : : : : : :
SR 99, Aurora Ave N Corridor Project i
PIN: 109956C 0305 0507 0709 0911 1113 Total
Baseline Budget * 26 7,898 2,076 0 0 10,000
Adjusted Budget 26 7,898 2,076 0 0 10,000 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrilction phase not requiléed.
US 101, Dawley Road Vicinity to Blyn Hwy
PIN: 310101F 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 0 600 1,273 0 1,873
Adjusted Budget 0 0 600 1,273 0 1,873 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrijction activities were flélnded with non-Nickel i:unds.
US 101, Gardiner Vicinity - Truck Lane
PIN: 310102F 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 0 300 1,576 0 1,876 | PD
Adjusted Budget 0 0 300 1,576 0 1,876 *Baseline |
Net Change 0 0 0 0 0 0 Current |
[P0
Some Prel:iminary Engineering wfas funded with non-Nic:keI funds. :
US 101, Corriea Rd Vicinity to Zaccardo Rd 5]
PIN: 3101558 0305 0507 0709 0911  11-13 Total i
Baseline Budget * 0 0 101 326 0 428 i
Adjusted Budget 0 0 101 326 0 428 *Baseline H
Net Change 0 0 0 0 0 0 Current
i [a0] ;
Preconstrilction activities were flélnded with non-Nickel i:unds. i
US 101, Blyn Vicinity - Passing Lanes
. AD |
PIN: 3101668 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 0 1,576 0 0 1,576
Adjusted Budget 0 0 1,576 0 0 1,576 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Preconstrilction activities were flélnded with non-Nickel i:unds.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
07-0

Highway Project Delivery Summa 03-05 09-11
g yrrol Y Y : 1/04 1/05 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) ; : : : : : : : :
SR.106, Skobob Creek - Fish Passage i IEE :
PIN: 310603A 03-05 0507  07-09  09-11 1113 Total t[PE] : !
Baseline Budget * 330 947 0 0 0 1,277 ; PD i 1
Adjusted Budget 330 947 0 0 0 1,277 **Baseline :
Net Change 0 0 0 0 0 0 Current
PD : i
| EN | AD [ 5
Right of V\an not required. :
SR 112, Hoko-Ozette Road - Safety i
PIN: 3112188 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 0 844 214 0 1,058
Adjusted Budget 0 0 844 214 0 1,058 **Baseline f
Net Change 0 0 0 0 0 0 Current i
Preconstrijction activities were flélnded with non-Nickel i:unds.
SR 124, East Jct SR 12 - Reconstruction [RW] : :
- (0] -
PIN: 5124010 0305 0507 0709 0911 1113 Total ‘ i
Baseline Budget * 295 0 0 0 0 295 or | :
Adjusted Budget 145 0 0 0 0 145 *Baseline | :
Net Change -150 0 0 0 0 -150 Current H
The project was completed in April 2004 for less than the budgeted amount.
PROJECT COMPLETE. 0 i
- | 1
' Project Complete. :
SR 160/SR 16 to Longlake Road Vicinity !
PIN: 3160068 0305 0507 0709 0911 1113 Total [P
Baseline Budget * 0 0 1,446 1,910 0 3,356
Adjusted Budget 1,576 0 0 1,910 0 3,486 *Baseline
Net Change 1576 0 -1446 0 0 130 Current
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. A data entry error was made in this report i
which resulted in a discrepancy between this report and the Gray Notebook. The corrected expenditure plan will be reflected in : IE
next quarterly report. AD |
: : : : [ .LRwW
Project definition completed in ptior biennium. Some pieconstruction activities were funded with nori-Nickel funds.
SR 161, Jovita Blvd to S 360th St & LRw — I
PIN: 116100C 03-05 0507  07-09  09-11 1113 Total i . 5
Baseline Budget * 4022 21,126 0 0 0 25,148 i
Adjusted Budget 4,022 21,126 0 0 0 25,148 **Baseline |
Net Change 0 0 0 0 0 0 Current _—
E NI E
‘BN || =] ’
: [Rw :
Project de\‘lnltlon completed in phor biennium. Prellmlntary Engineering started in prior biennium.
A s NOTE: Mllestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (N|ckel)

Highway Project Delivery Summary 03-05 - -
Through June 2004 (Dollars in Thousands - Nickel Funds Only) 1/?4m 1/?5 1/?6 1/?7 1/?8 1/?9 1/150 1/151 1/152 1/-:3
SR 161/SR 167 Eastbound Ramp - Safety ’
PIN: 316109A 03-05 0507  07-09  09-11 11413 Total

Baseline Budget * 0 0 1,906 0 0 1,906

Adjusted Budget 0 0 1,906 0 0 1,906 **Baseline

Net Change 0 0 0 0 0 0 Current

Preconstrilction activities were flélnded with non-nickel lfunds.

SR 161, 204th Street to 176th Street

PIN: 316114A 03-05 0507  07-09  09-11 11413 Total
Baseline Budget * 3265 9,274 0 0 0 12,539
Adjusted Budget 500 9,274 0 0 0 9,774 **Baseline
Net Change -2765 0 0 0 0 -2,765 Current

This reduction was proposed in the June 2003 Gray Notebook and adopted as part of the 2004 Supplemental Budget. However,

this change was not reflected in the 2004 LEAP list. As a result, these dollars reflect a reduced expenditure plan in 2003-2005 for
the SR 161, 204th to 176th Street project and an increase expenditure in the 05-07 biennium on the SR 161, 234th to 204th Street
project. The 234th to 204th Street project does not show a technical correction because it was listed correctly the the 2004 LEAP

list.

o

Preconstrijction activities are furi:ded with non-Nickel fu:hds.

SR 161, 36th to Jovita - Widening . [RW
PIN: 316118A 03-05 0507  07-09  09-11 1113 Total § [PE
Baseline Budget * 580 3500 6180 9,200 0 19,460 § o
Adjusted Budget 580 3,500 6,180 9,200 0 19,460 *Baseline !
Net Change 0 0 0 0 0 0 Current
| PD
[_PE | :
AD |
| RW ;

Some pre¢onstruct|on activities lunded with non-| Nlckel funds. Environmental Doc completed in prlot biennium.

SR 161, 234th St to 204th Street E

PIN: 316119A 03-05 0507  07-09  09-11 1113 Total
Baseline Budget * 6,142 3408 27 38 0 9,615
Adjusted Budget 6142 3408 27 38 0 9,615 “Baseline
Net Change 0 0 0 0 0 0 Current

(See note on related project: SR 161/204th Street to 176th Street)

Preconstrilction activities were flélnded with non-Nickel i:unds.

SR 167, Ellingson Rd Interchange NB Off Ramp L o |
PIN: 116700C 03-05 0507  07-09  09-11 1113 Total i i i
Baseline Budget * 0 601 0 0 0 601
Adjusted Budget 0 601 0 0 0 601 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Preconstrilction activities were flélnded with non-Nickel i:unds.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM Page 16 of 22



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
09-11

Highway Project Delivery Summa 03-05 -
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) D O : : : : : : : : :
SR 167, 15th St SW to 15th St NW - HOV ;
] AD |
PIN: 116703E 03-05 0507  07-09  09-11 1113 Total ‘ !
Baseline Budget * 1,787 31,040 7,533 0 0 40,360 or
Adjusted Budget 387 21,540 18,433 0 0 40,360 **Baseline
Net Change -1400 -9500 10900 0 0 0 Current
WSDOT proposes to delay the project advertisement by eight additional months to October 2005. As a result, 03-05 and 05-07
biennial construction spending will decrease by $1.4 million and $9.5 million respectively, and 07-09 biennial spending will
increase by $10.9 million. :
AD |
Project de:\‘inition completed in pi’ior biennium. Preliminéary Engineering started:l in prior biennium. So:'me preconstruction aciivities funded with non:-NickeI funds.
1-182/US 395 Interchange - Roadside Safety
PIN: 5182011 0305 0507 0709 0911 1113 Total
Baseline Budget * 76 0 0 0 0 76
Adjusted Budget 76 0 0 0 0 76 **Baseline
Net Change 0 0 0 0 0 0 Current
PROJECT COMPLETE
Project Complete. : :
SR 202, 244th Avenue NE Intersection ! ! !
K | AD | !
PIN: 1202147 0305 0507 0709 0911 1113 Total ; ;
Baseline Budget * 0 404 0 0 0 404 § §
Adjusted Budget 0 404 0 0 0 404 *Baseline :
Net Change 0 0 0 0 0 0 Current :
i E
Preconstrijction activities were fl.flnded with non-Nickel i:unds.
SR 202, Junction 292nd Ave SE o8 ;
PIN: 1202163 0305 0507  07-09 0941 1113 Total ’
Baseline Budget * 0 632 0 0 0 632 i
Adjusted Budget 0 632 0 0 0 632 *Baseline
Net Change 0 0 0 0 0 0 Current
s
Preconstrilction activities were flélnded with non-Nickel i:unds.
SR 202, Preston-Fall City Road & SR 203 = [rw
PIN: 120219L 03-05 0507  07-09  09-11 1113 Total = L ] !
Baseline Budget * 120 1,477 902 0 0 2,499 i
Adjusted Budget 120 1,477 902 0 0 2,499 **Baseline
Net Change 0 0 0 0 0 0 Current
a
[En] ADI :
: : LRW |
Project de\‘lnltlon completed in phor biennium. Prellmlntary Engineering will be funded primarily with hon Nickel funds.
A s NOTE: Mllestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
9-11

05-07 07-0 0
1/07 1/08 1/09 110 111 112 113

Highway Project Delivery Summary 03-05
Through June 2004 (Dollars in Thousands - Nickel Funds Only) 1/(:)4 1/?5 1/?6

SR 203, NE 124th/ Novelty Rd Vicinity

PIN: 120311C 03-05 0507  07-09  09-11 11413 Total
Baseline Budget * 1,425 62 0 0 0 1,487
Adjusted Budget 1,429 62 0 0 0 1,491 **Baseline
Net Change 4 0 0 0 0 4 Current

Preconstrilction activities were flélnded with non-Nickel i:unds and completed ||1 prior biennium.

1-205, Mill Plain Exit (112th Connector)
PIN: 420505A 0305 0507 0709 0911 1113 Total

Baseline Budget * 0 8,200 3,800 0 0 12,000

Adjusted Budget 0 8,200 3,800 0 0 12,000 **Baseline

Net Change 0 0 0 0 0 0 Current

AD |
Preconstrijction activities were flélnded with non-Nickel i:unds.

SR 240/1-182 to Richland Y - Add Lanes | & = I
PIN: 524002F 0305 0507 0709 0911 1113 Total § ]

Baseline Budget * 931 13427 1,991 0 0 16,348

Adjusted Budget 931 13,427 1,991 0 0 16,348 *Baseline

Net Change 0 0 0 0 0 0 Current

| EN

Project de:finition completed in pfior biennium. Prelimiri:ary Engineering started:i in prior biennium. So:me preconstruction aciivities funded with non:-NickeI funds.

SR 240, Richland Y to Columbia Center Interchange RW
PIN: 524002G 0305 0507  07-09 0941 1113 Total
Baseline Budget * 16,180 19,382 2,739 0 0 38,300
Adjusted Budget 16,186 19,376 2,738 0 0 38,300 *Baseline
Net Change 6 -5 -1 0 0 0 Current
AD |
RW L L L i
Project definition completed in ptior biennium. Preliminary Engineering started in prior biennium.
SR 270, Pullman to Idaho State Line § = I
PIN: 627000E 03-05 0507  07-09  09-11 1113 Total i 5 5
Baseline Budget * 10,001 18,472 0 0 0 28,473 i i
Adjusted Budget 7,601 17,872 3,000 0 0 28,473 **Baseline I
Net Change -2400 -600 3000 0 0 0 Current
WSDOT is analyzing the potential for construction cost increases of $7.1 million that is comprised of a number of factors. These : : :
include rock and soil conditions, addition of retaining walls, and new county road standards that are required for the frontage road i [ [
system. Design work continues on this project to investigate methods to reduce or offset these cost increases. Methods under ' : : :
consderation include adjustments to alignment, access control, and lane configuration. Project revisions will include public input. EN AD |
The advertisement date may be delayed 5 to 10 months. : RW i
: Project deﬂnltlon completed in phor biennium. Prellmlntary Engineering started in prior biennium.
s NOTE: Mllestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM Page 18 of 22



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 07-0 09-11

31-Aug-04 02:25 PM

E Environmental Documentation Complete
Page 19 of 22

Highway Project Delivery Summa 05-07 11-13
g yrrol Y Y : 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) ; : : : : : : : : :
SR 304/SR 3 to Bremerton Ferry Terminal
PIN: 3304038 0305 0507 0709 0911 1113 Total
Baseline Budget * 11,000 0 0 0 0 11,000
Adjusted Budget 11,000 0 0 0 0 11,000 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrilction phase not required. This is a Non-WSIJ:OT lead project. WSDG:)T’s responsibility is td: administer the distribufltion of funds.
US 395, Kennewick Variable Message Sign TE
PIN: 539502D 0305 0507 0709 0911 1113 Total ‘
Baseline Budget * 332 0 0 0 0 332
Adjusted Budget 332 0 0 0 0 332 “Baseline | |
Net Change 0 0 0 0 0 0 Current
Project de:finition completed in pfior biennium. Prelimiri:ary Engineering started:i in prior biennium. Riéht of Way not needed.:
SR 395, NSC-Francis Avenue to Farwell Road
PIN: 600001A 0305 0507 0709 0911 1113 Total
Baseline Budget* 35900 53,910 18,470 0 0 108,280
Adjusted Budget 47,900 41910 18,470 0 0 108,280 “Baseline | |
Net Change 12000 -12000 0 0 0 0 Current
WSDOT is requesting a total advance of $12 million on this project. $6 million of the amount will be to cover right of way
expenditures during the current biennium that resulted from the settlement of a litigated taking of commercial property for right of
way at a level much higher than WSDOT's estimate of fair market value. $3 million of this total is needed to cover anticipated right ;
of way acquisition costs for other parcels in the corridor. The remaining $3 million is requested to accelerate an upcoming EN AD
construction phase (Gerlach to Wandermer - Grading) by accelerating the advertisement date from November 2004 to September RW i i i i
2004. Itis anticipated that advancing the contract start date will decrease the dust control expenditures that will be needed for this i Project definition completed in piior biennium. Prelimiri'ary Engineering started in prior biennium.
project. This project remains on budget. However, the known and potential cost increases associated with the right of way ' 1
SR 395, NSC-US 2 to Wandermere & US 2 Lowering | §
PIN: 600003A 0305 0507  07-09 0941 1113 Total F[PE] :
Baseline Budget * 1210 8300 35640 35500 0 80,650 ; i [P0 ]
Adjusted Budget 1,210 8,300 35,640 35,500 0 80,650 *Baseline
Net Change 0 0 0 0 0 0 Current
) -
Project definition completed in ptior biennium. Some péeconstructlon activitieb will be funded with nén-Nickel funds
1-405, W Valley Hwy to Maple Valley Hwy
. | EN
PIN: 8405028 0305 0507 0709 0911 1113 Total =
Baseline Budget * 14,000 26,840 60,000 35,000 0 135,840
Adjusted Budget 14,000 26,840 60,000 35,000 0 135,840 **Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD |
H i i | RW :
Project definition completed in ptior biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Open to Traffic - Work Complete m Milestone Complete



Project Status Report - WSDOT Highway Constructlon PI'OjeCtS 2003 Transportation Fundlng Package (Nickel)
07-0 9-11

Highway Project Delivery Summa - 0 -
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) : : : : : : : :
I-405, SE 8th to I-90 (South Bellevue) : LRw —
PIN: 840541F 0305  05-07 0911 1113 Total = 2ol
Baseline Budget * 15,000 22,000 59,020 89,460 0 185,480
Adjusted Budget 15,000 22,000 59,020 89,460 0 185,480 *Baseline
Net Change 0 0 0 0 0 Current
| EN
Project de:finition completed in pi’ior biennium.
1-405/SR 520 to SR 522 IE [Rw] |
PIN: 840561A 0305  05-07 0911 11413 Total = : ]
Baseline Budget * 17,000 51,000 35,735 40,000 163,735 : g
Adjusted Budget 17,000 51,000 35,735 40,000 163,735 *Baseline
Net Change 0 0 0 0 0 Current
| EN AD |
H 1 | RW
Project definition completed in ptior biennium.
SR 410, 214th Ave E to 234th - Widening
PIN: 341015A 0305  05-07 0911 1143 Total
Baseline Budget * 0 1,700 0 0 6,000
Adjusted Budget 0 1,700 0 0 6,000 *Baseline
Net Change 0 0 0 0 0 Current
AD l
Preconstrijction activities funded: with non-Nickel funds§
SR 500, NE 112th Ave - Interchange AI; |
PIN: 450099A 0305  05-07 0941 1113 Total ]
Baseline Budget * 21,300 0 0 0 21,300
Adjusted Budget 21,300 0 0 0 21,300 *Baseline
Net Change 0 0 0 0 0 Current
Project deffinition completed in pi‘ior biennium. Some péeconstruction activitie:s funded with non-Nick':eI funds and completed:i in prior biennium.
SR 516, 208th and 209th Ave SE 'E §
PIN: 151632D 03-05 0507 09-11 1113 Total i
Baseline Budget * 0 803 0 0 803
Adjusted Budget 0 803 0 0 803 **Baseline
Net Change 0 0 0 0 0 Current
AD | :
Preconstrilction activities funded: with non-Nickel funds§
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
» Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 07-0 09-11 11-13

Highway Project Delivery Summary

1/0

4

110 113

112

05-07
1/07 1/08 1/09

1/05 1/06

Through June 2004 (Dollars in Thousands - Nickel Funds Only) NEND Q4
SR 519, Intermodal Access Project i =
PIN: 151902A 0305 0507  07-09 0911 1113 Total [Fe i
Baseline Budget * 0 0 0 5806 32,008 37,814
Adjusted Budget 0 0 0 5806 32,008 37,814 *Baseline
Net Change 0 0 0 0 0 0 Current
I PE [
| EN
: : F | RW | :
Project definition completed in ptior biennium. :
SR 520, W Lake Sammamish Pkwy to SR 202 & RW ~ I
PIN: 1520404 0305 0507 0709 0911 1113 Total = ]
Baseline Budget * 3,368 6,700 16,225 60,515 15,493 102,300
Adjusted Budget 3,368 6,700 16,225 60,515 15493 102,300 *Baseline
Net Change 0 0 0 0 0 0 Current
: [ EN AD ]
: : : RW [
: Project definition completed in ptior biennium.
SR 522/1-5 to SR 405 Multimodal Project IEJ\_LI
PIN: 152201C 0305 0507 0709 0911 1113 Total [P
Baseline Budget * 1,497 3,568 0 0 0 5,066 or
Adjusted Budget 1,502 3,598 0 0 0 5,100 *Baseline
Net Change 5 29 0 0 0 34 Current
: AD |
' I RW '
Project deflnltlon completed in prlor biennium. Partnershlp Project. Enwronmbntal Doc. Completed by partner agency.
SR 522, UWBCC Campus Access ’
PIN: 152219A AD |
: 03-05 05-07 07-09 09-11 11413 Total :
Baseline Budget * 0 8,000 0 0 0 8,000
Adjusted Budget 0 8,000 0 0 0 8,000 *Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Partnership project. Milestones to be determined.
SR 522, Snohomish River Bridge to US 2 [Rw :
. | EN AD |
PIN: 1522348 03-05 0507 0709 0911  11-13 Total = -
Baseline Budget * 2,115 3684 8689 63087 32,100 109,675
Adjusted Budget 2,115 3,684 8,689 63,087 32,1100 109,675 *Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD |
i i | RW 8
Project Définition completed in ptior biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
» Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:25 PM

E Environmental Documentation Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
11 11-13

Highway Project Delivery Summary 03-05 05-07 07-0 09-
. 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) ; : : : : : : : : :
SR 527, 132nd St SE to 112th St SE : vl
PIN: 152720A 03-05 0507  07-09  09-11 1113 Total i i
Baseline Budget * 12,112 7,058 0 0 0 19,170 '
Adjusted Budget 12,112 7,058 0 0 0 19,170 **Baseline
Net Change 0 0 0 0 0 0 Current
Project Dd:finition completed in pi‘ior biennium. Prelimi|1:ary Engineering and Ei\vironmental Doc. com'pleted in prior bienniun§n.
SR 539, Tenmile Road to SR 546 & [Rw
PIN: 153910A 0305 0507 0709 0911 1113 Total =
Baseline Budget * 4,800 8,300 62,800 8,000 0 83,900
Adjusted Budget 4,800 8,300 62,800 8,000 0 83,900 *Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD |
H I : I RW H
Project Définition completed in ptior biennium.
SR 543/1-5 to International Boundary P [Rw § 5]
PIN: 154302E 0305 0507 0709 0911 1113 Total § §
Baseline Budget * 607 13,305 5,221 0 0 19,133 '
Adjusted Budget 607 13,305 5,221 0 0 19,133 *Baseline
Net Change 0 0 0 0 0 0 Current
AD |
|.Rw i i i i
Project Définition completed in ptior biennium. Some pteconstruction activities funded with non-Nickel funds.
SR 900, SE 78th St Vicinity to 1-90 Vicinity g & g [Re] I
PIN: 190098U 0305 0507  07-09 0941 1113 Total = i ] i i
Baseline Budget * 1417 2497 10,836 0 0 14,750 ' ' ’
Adjusted Budget 1,418 2,497 10,836 0 0 14,750 *Baseline
Net Change 0 0 0 0 0 0 Current
=1 i i
: 5 [Rw |
Project Définition completed in ptior biennium. :
s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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